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Implementation of [JJfilf over the available spectrum in these areas will allow the Company to meet its
public interest obligations because these technologies and the available spectrum, coupled with the
Company’s performance plan and construction schedule estimates, will provide the necessary speeds,
latencies, and coverage to comply with the Commission’s rules and orders setting forth these obligations.
The Company remains firmly committed to complying with all regulatory obligations associated with the
support, including also, for example, obligations with regard to roaming and co-location in these areas.

Primary Suppliers/OEMs. In considering which equipment would work best for successful deployment
of its broadband network, the Company has met with numerous vendors and considered their pricin

Project Management; Network Components; Network Design and Construction, Deployment and
Maintenance. The Company is managing the Mobility I broadband deployment project utilizing internal
and external engineering resources as deemed appropriate. These engineers are providing radiofrequency
(RF) planning and supervision, managing the equipment purchasing process, working with local service
providers to secure necessary backhaul, and working with a tower services company to install equipment
on towers.

In this particular tract, the Company intends to use two towers for broadband coverage. The status of the
Company’s efforts to upgrade each of these towers is as follows.

The Company has filed equipment modification documents with the lessors. Structural analyses will be
conducted. Thereafter, the Company expects to receive lease modifications and lessor notices to proceed.
Work is proceeding on additional backhaul to increase capacity in order to handle broadband throughput.
New base station equipment and antennas have been ordered to match the antenna configurations.
Delivery is expected within six to eight weeks. Installation of equipment at the cell sites will occur in
clusters. After all equipment and services have been delivered and installed, data and voice call testing
and optimization will occur. When system testing has been completed successfully, the system will be
launched for on-air commercial services.

Maintenance of the network includes monthly, semiannual and annual maintenance reviews at each cell
site. During these reviews, the Company’s field technicians evaluate the condition of the dehydrator,
generator, and external alarms; evaluate transmitting and receiving voltages and identify and rectify any
line, radio, or counting errors; review generator readings, voice channel maintenance records, and any
microwave received signal strength indications; sweep antennas and lines; and inspect any halon system
at the site.

Budget: Timing

The following Project Budget sets forth current projections for the total budget as well as amounts
budgeted for each phase of the project, and specifically relates the budget to the costs for the activities in
this project plan.
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Any funds required to complete the project that are not included in the award for support are noted.
Specifically, the Company is allocating its own funds, in the amount of approximately . -
upgrade the network switching core that serves the markets involved, as well as for certain cell site
upgrades. This significant private investment will enhance the benefits gained from the utilization of
Mobility Fund Phase I support in upgrading the remainder of the network to broadband capability.

Project Budget:
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The following list specifically relates the budget to the estimated costs for the activities in the project
plan.
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The following list specifically relates the expenditures to date to the activities in the project plan.
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